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Prepared by:       Ruzanna Boroyan, TCS (for Verizon)

PSAP

Request 
Date Phase 
I

Proj./Actual 
Phase I

Phase I 
Solution

Request 
Date Phase 
II

Proj./Actua
l Phase II Deployment Status

Alexandria City Police Department 02/14/00 1/22/2002 NCAS 7/12/2001 7/1/2003 Live Phase I & II

Alleghany County Sheriff's Office 06/04/02 7/28/2003 NCAS 3/4/2003 9/4/2003
Live Phase I (Phase II -Verizon is not ready; 
routine deployment underway) 

Amelia County 911 01/13/03 1/29/2003 NCAS Live Phase I
Arlington Emergency 
Communication Center 02/03/00 11/20/2001 NCAS 7/12/2001 6/20/2003 Live Phase I & II
Augusta County Government 
Center 12/09/02 6/15/2003 NCAS VZW actively deploying.

Bedford County Sheriff's Office 02/03/00 12/11/2002 NCAS 5/15/2003 11/15/2003
Live Phase I (Phase II-Verizon not ready, 
routing deployment underway

Blacksburg Police Department 12/18/02 5/21/2003 NCAS 6/30/2003 12/30/2003 Live Phase I (Phase II-New Request)
Blackstone Police Department 2/25/2002 Unknown NCAS
Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS 6/27/2003 12/27/2003 Live Phase I (Phase II- New Request)

Brunswick County Sheriff's office 03/18/02 Unknown NCAS
07/15/2003-PSAP rescind Phase I service 
due to instalation delays.

Buchanan County 911 10/28/2002 4/28/2003 NCAS VZW actively deploying
Buena Vista Police Department 5/23/2002 Unknown NCAS 5/23/2002 Unknown No coverage
Caroline County Fire and Rescue 06/25/02 12/22/2002 NCAS Ready to test

Carroll County Sheriff's Department 10/26/99 4/14/2003 NCAS Live Phase I
Charles City Sheriff's Department 10/16/01 12/18/2002 NCAS Live Phase I
Charlotte County Sheriff's Office 04/20/98 12/13/2002 NCAS Live Phase I
Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001 12/11/2002 Live Phase I & II
Christianburg Police Department 03/08/01 4/2/2003 NCAS 6/30/2003 12/30/2003 Live Phase I (Phase II-New Request)
City of Bristol Police Department 01/29/02 4/15/2003 NCAS 2/1/2003 7/28/2003 Live Phase I & II
City of Chesapeake Police 
Department 06/22/99 8/28/2000 NCAS 3/28/2001 4/15/2003 Live Phase I & II
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City of Emporia Police Department 09/17/01 12/10/2002 NCAS 1/27/2003 7/22/2003 Live Phase I & II
City of Galax Police Department 10/26/1999 Unknown NCAS No coverage
City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001 4/26/2002 Live Phase I & II

City of Hopewell Police Department 07/26/01 10/9/2002 NCAS 6/6/2003 12/6/2003
Live Phase I (Phase II-Verizon not ready, 
routing deployment underway

City of Newport News 
Communications Center 06/25/99 3/23/2000 NCAS 5/17/2002 Live Phase I & II
City of Portsmouth Communications 
Center 06/16/99 3/29/2000 NCAS 3/20/2001 8/2/2002 Live Phase I & II

City of Radford Police Department 12/18/02 5/21/2003 NCAS Live Phase I
City of Richmond Emergency 
Communications 07/14/99 7/7/2000 NCAS 9/6/2001 8/5/2002 Live Phase I & II

City of Staunton Police Department 12/17/02 NCAS Ready to test
City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001 5/17/2002 Live Phase I & II
City of Waynesboro Police 
Department 3/31/2003 Unknown NCAS
City of Winchester Police 2/3/2000 7/1/2002 NCAS Live Phase I
Clarke County Communications 02/03/00 6/26/2002 NCAS Live Phase I 

Colonial Heights Police Department 03/06/02 12/10/2002 NCAS 7/23/2003 1/9/2004 Live Phase I (Phase II New Request)

Covington City Police Department 05/01/02 7/28/2003 NCAS Live Phase I
Culpeper County Sheriff's Office 02/03/00 TBD NCAS No Coverage

Cumberland County Sheriff's Office 01/13/03 7/13/2003 NCAS
Rescinded request as of 05/12/2003.  
Hopes to be ready in September.

Danville Emergency Services 02/09/00 1/16/2002 NCAS 5/14/2003 11/14/2003
Live Phase I (Phase II-Verizon not ready, 
routing deployment underway

Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002

 PSAP needs to re-submit request when 
ready to accept Phase I data.  MSC 
configuration form is incomplete.

Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 NCAS 9/25/2001 12/10/2002 Live Phase I & II
Fairfax County Police 
Communications 02/03/00 10/25/2000 NCAS 7/12/2001 6/20/2003 Live Phase I & II
Farmville Police Department 01/23/03 5/31/2003 NCAS Waiting on Trunks.
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Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS 6/2/2003 12/2/2003
Live Phase I ( Phase II-Verizon not ready, 
routing deployment underway)

Floyd County Sheriff's Department 12/16/02 7/17/2001 NCAS Not NCAS compatible.  
Franklin County Communications 
Center 11/26/02 5/24/2003 NCAS 4/8/2003 Ready to test
Franklin Police Department 11/20/02 1/16/2003 NCAS 7/25/2003 Live Phase I & II

Frederick County Sheriff's Office 09/01/00 6/26/2002 NCAS 7/23/2001 Unknown
Live Phase I (Phase II-negotiated extension 
of deadline already in place)

Fredricksburg Police Department 02/03/00 10/15/2002 NCAS Live Phase I
Giles County Dispatch Center 6/28/2003 12/28/2003 NCAS New Request
Gloucester County Sheriff's 
Department 10/03/01 3/7/2003 NCAS Live Phase I
Goochland County Sheriff's 
Department 03/14/02 12/2/2002 NCAS Live Phase I 
Grayson County Sheriff 10/26/99 NCAS No Coverage 

Greensville Sheriff's Office 02/14/00 TBD NCAS
CPE is due by the end of July.  PSAP is not 
Ready.

Hanover County 911 11/09/00 2/19/2002 NCAS Live Phase I 

Henrico County Police Department 07/14/99 6/30/2000 NCAS 10/18/2001 8/31/2002 Live Phase I & II

Isle of Wight County Sheriff's Office 09/25/01 12/30/2002 NCAS Live Phase I
James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001 5/14/2002 Live Phase I & II
King George County Sheriff's 
Department 3/13/2003 9/13/2003 NCAS Ready to test

King William County Sheriff's Office 10/16/02 5/2/2003 NCAS Live Phase I 
Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase I
Lexington Police Department 5/23/2002 Unknown NCAS
Loudon County 911 02/03/00 10/23/2000 NCAS 7/12/2001 1/15/2003 Live Phase I & II

Louisa County Sheriff's Department 12/04/01 10/1/2002 NCAS 6/17/2003 12/17/2003
Live Phase I, (Phase II-Verizon not ready, 
routing deployment underway)

Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS No Coverage
Mecklenburg County 911 Center 01/22/03 5/31/2003 NCAS Ready to test
Middlesex County Sheriff's Office 09/18/02 6/25/2003 NCAS Live Phase I
Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS 6/30/2003 12/30/2003 Live Phase I (Phase II New Request)
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New Kent County Sheriff's Office 09/17/01 12/11/2002 NCAS Live Phase I

Norfolk 911 Executive Department 06/28/99 3/30/2000 NCAS 4/1/2001 5/14/2002 Live Phase I & II
Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS Live Phase I
Nottoway County Sheriff's Office 2/25/2002 Unknown NCAS PSAP ready to test 
Orange County Emergency 
Communications 02/03/00 9/30/2002 NCAS 3/18/2003 7/24/2003 Live Phase I & II
Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS Live Phase I
Petersburg Police Department 02/03/00 10/29/2002 NCAS Live Phase I

Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002 7/1/2003 Live Phase I & II
Poquoson Police Department 07/15/98 12/20/2002 NCAS Live Phase I
Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase I
Prince George County Police 
Department 12/10/01 12/17/2002 NCAS Live Phase I
Prince William 911 
Communications 02/03/00 10/8/2002 NCAS 7/12/2001 6/20/2003 Live Phase I & II
Pulaski County Sheriff's Office 06/26/01 11/19/2002 NCAS 6/30/2003 12/30/2003 Live Phase I (Phase II New Request)
Richmond County Sheriff's Office 9/6/2001 Unknown NCAS
Roanoke City Communications 
Department 01/16/01 9/26/2002 NCAS 9/20/2001 3/4/2003 Live Phase I & II

Roanoke County Police Department 2/2/2001 9/26/2002 NCAS 9/20/2001 Unknown Live Phase I 
Rockbridge County Sheriff's 
Department 03/29/00 1/16/2003 NCAS 5/23/2002 2/4/2003 Live Phase I & II
Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002 11/21/2002 Live Phase I & II
Southampton County Sheriff's 
Office 11/15/01 2/13/2003 NCAS 2/11/2003 7/25/2003 Live Phase I & II
Spotsylvania County Sheriff's 
Department 04/09/97 8/30/2002 NCAS Live Phase I
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002 6/20/2003 Live Phase I & II
Surry County Sheriff's Office 11/16/01 11/15/2002 NCAS PSAP ready to test by the end of July
Sussex County Sheriff's Office 11/29/01 10/31/2002 NCAS PSAP ready to test by the end of July
Vinton Police Department 5/23/2002 7/16/2003 NCAS Live Phase I 

Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001 Unknown
Live Phase I (Phase II-Negotiated extention 
deadline already in place)



Virginia Wireless E-911 Service Board 
Monthly Status Report

Warren County Sheriff's 
Department 11/16/01 NCAS No Coverage

Washington County Sheriff's Office 01/04/02 11/15/2002 NCAS 3/29/2003 7/28/2003 Live Phase I & II
West Point Fire and Rescue 01/24/02 12/20/2002 NCAS Live Phase I
Westmoreland County Sheriff's 
Office 12/27/00 1/29/2003 NCAS 3/6/2003 Live Phase I
Williamsburg Police Department 12/01/00 12/20/2002 NCAS Live Phase I

Wise County Sheriff's Department 09/09/02 Unknown NCAS

TCS processing RF data for deployment 
waiting on approval of maps & traffic plans 
from PSAP- VZW actively deploying

York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001 4/2/2002 Live Phase I & II
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